GEONETCast-2.0
2010-04-27
SS 2010

Albert Remke,
Edzer Pebesma, Theo Förster
Team Reports

• Goals
• Assignment of roles
  – Project Leader
  – Quality Manager
  – Business Analyst
  – SW Architect
  – SW Engineer
• Estimation & Workplan
Project Plan (Deliverable)

- **Structure** (e.g.)
  - Context, objectives
  - Who is involved, roles (project organisation)
  - Work breakdown structure
  - Schedule, Milestones
  - Resources, workplan
  - Risks, measures

- **Monitoring**
  - Reports on the actual progress
    (analyse differences, adapt project plan if necessary)
Next Steps

- Project Plan (2010-05-04 !)
- Requirements Analysis
- Presentation of the project plan in the Seminar Building SDIs (2010-05-04!)